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Project Description

The Site 300 Contained Firing Facility Addi-
tion to B-801 adds 33,370 SF to existing firing
Bunker 801. The addition consists of four
parts - Firing Chamber, Support Facility, Diag-
nostic for improved environmental controls,
safety, and waste management and minimiza

tion.
SITE 300
CONTAINED FIRING FACILITY
LAWRENCE LIVERMORE NATIONAL LABORATORY
Project Team Assessment
General
Project Name:
Contained Firing Facility Addition to B-801 The project is on schedule and within budget. Total

Estimated Cost (TEC) for the project remains
$49,700K. The current schedule completion is July
Funding Source: Defense Programs 2001. No significant problems are envisioned.

Project No: 96-D-106

Original Funding Year: FY 1996
Current Costs Vs. Planned Costs

Project Manager : (3K)
Rick Visoria, (925) 422-0939
. ) $60,000.00

Project Engineer:
Barry N. Williams, (925) 422-0813 $50,000.00 + g
Program Sponsor and Construction Program $40,000.00 W
Manager : /”‘”
Dennis M. Miotla, (301) 903-5427 $30,000.00 = IS

S zOS
Prime Construction Contractor: $20,000.00 % .
Nielson Dillingham Builders, Inc. (NDBI) M&*f‘
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Project Status

Approximately 414 RFI's have been processed to date. NDBI
has not identified any major concerns during this reporting
period and all the RFI's have been answered. There have been
some interferences identified in the Support Facility between
lighting and ductwork. These are expected to be resolvable
without much impact. The cost of approved construction
changesis $304K. An estimated $49K of additional changes
arein process for atotal of $353K. This represents approxi-
mately 1.7% of the NDBI construction contract value. The
project is approximately 66% complete to date. The construc-
tion of the Contained Firing Facility remains on schedule.

Sincethe last reporting period, the concrete walls for the
locker room area have been completed. Support Facility Slab Reinforcing

All the reinforcing and embedded steel isin place for the roof
of the firing chamber. The formwork is being installed to sup-
port the current scheduled pour date of March 29, 2000.

Wallsfor the Locker Room area

The scrubber has been delivered and installed in the mechani-
cal electrical area.

Chamber Roof reinforcing installation

The roof pour is estimated to be approximately 1100 cubic
yards. Once the concrete has cured sufficiently, the shoring in-
side the chamber will be removed and the remaining work in-
side the firing chamber will be completed.

Work in the clean diagnostic area (CDA) is progressing well.

I nstallation of Scrubber

The structural steel for the mechanical electrical area of the
support facility is currently being installed. The slab for the
support facility is scheduled to be poured in mid March.
Thiswill alow the remaining structural steel to be installed.
The equipment blast door will be set on the door frame in mid
march as well. The door manufacturer, Overly Door Company,
will be present to supervise the installation of the door and
check thefit.
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Project Status (cont.)

The mechanical electrical rough-in is proceeding. Installation
of the below floor cabletray is scheduled to start in late March
and will be followed by the installation of access flooring and
metal stud wall partitions. The siding in thisareais dueto be
delivered in early April.

The specially fabricated office module windows capabl e of
withstanding the overpressure from an accidental detonation
have been installed.

R

Office Module Windows Awaiting I nstallation

The remaining finishes are being completed and a final walk
through and punchlist of the areais expected in late March.
The project team plans to take a beneficial occupancy of the
areain the April timeframe. Furniture has been ordered and is
expected in late April.

Monthly Project Report

The CFF project team has planned a partnering session for
March 10, 2000. Thiswill be the third partnering session and
will focus on the completion goals for the remaining work.
The work load and the critical path activities are transitioning
from the heavy civil / structural to the mechanical / electri-
cal / controls. Thiswork areawill be the specific focus of the
partnering session as well as the acceptance testing activities.
The project team isworking very well as awhole and the
goal isto build on our success as we transition to this next
phase of work.

The preparation of operating proceduresis continuing. The
procedures for High Explosive Delivery/Offloading and High
Explosive Personnel Sweep have been issued for review.
Several other procedures are being drafted and this activity
remains on schedule.

Firing Chamber Highlights 2/00

Total Total
Installed Forecast
Rebar 3,010,000 Ibs. 3,010,000 |bs.
Concrete 2,803 Cu. Yd. 3,950 Cu. Yd.

Liner Plate/Embeds 1,225,750 |bs. 1,225,750 |bs.

Developments Affecting Estimates and Schedules

The CFF project team and construction contractor are currently evaluating the integrated project schedule
looking for opportunities to expedite the completion date. This effort should be completed in the mid-April

timeframe.




